
 COST ESTIMATE ITEMIZATION  03-20-2018

Memorial Park Field House SD/DD and CD Cost Estimate Summary 
11/27/2017 3/16/2018 11/27/2017

Construction Tasks: Area (sf) Area (sf) Total Cost

MPFH-Building SF 11,577               11,777

1 Building: Foundations, Shell, Interiors, Services (MEP, FP,HVAC, Elevator) 3,276,292$      

2 Demolition 173,655$          

3 Site Work 266,271$          

Subtotal 3,716,218$      

4 General Requirements & Gen. Cond. /Bonds/Insurance/GC-Fee/Escalation to mid- 2Q 2018 970,300$          

5 Design Contingency @ 7.5% (11/27/2017)   (Reduced to 5% on 3/16/2018 CE) 7.50% 339,427$          

Subtotal 1,309,727$      

Construction Subtotal at SD/DD (11/27/18) 5,025,945$      

Construction Subtotal at CD (03/16/18)

Soft 
Costs A&E fees, OPM, Testing, Borrowing, Permitting, Const. and Owner's contingency & FF&E 1,189,759$       

Design Costs - SD/DD/CD & CE with survey, permitting, & legal ($)
(375,000)$         

Total Preliminary Estimated Project Cost 5,840,704$      

Soft Cost - Breakdown Percentage Cost

A & E Fee: 408,500$          

Testing Fee: 40,000$            

Permitting &

Contingencies: Construction & Owners:

Borrowing Cost: 46,000$            

OPM: 1% 50,259$            

FF&E: (3/16/18: Includes Tech/Security) 2% 145,000$          

Total 1,189,759$      

10% 500,000$          

Less previous appropriation
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